



June 23, 2010

Distribution:

**Re: Canada-Newfoundland and Labrador Offshore Petroleum Board  
Core Storage and Research Centre Building Expansion CEAR # 09-01-49976**

The Canada-Newfoundland and Labrador Offshore Petroleum Board (C-NLOPB), after consultation with provincial and federal fish and environment departments and agencies, has changed the temporal scope of this project. The acquisition of permits and other site delays have delayed the project beyond the original date of completion, June 30, 2010. The temporal scope is now December 31, 2010. All other aspects of this project are still applicable.

If you have any questions I may be reached at 709-778-1431 or via email at <dhicks@cnlopb.nl.ca>.

Yours truly,

*Original Signed by D. Hicks*

Darren Hicks  
Environmental Analyst

Attachments

cc D. Burley  
E. Young

**DISTRIBUTION:**

<b>Federal Agencies</b>	
Ms. Carole Grant Department of Fisheries and Oceans P. O. Box 5667 St. John's, NL A1C 5X1	Mr. Glenn Troke Environment Canada Newfoundland District Office 6 Bruce Street, Mount Pearl, NL A1N 4T3
Mr. Randy Decker Transport Canada P. O. Box 1300 St. John's NL A1C 5X1	Ms. Allison Denning Health Canada Healthy Environments and Consumer Safety Branch Suite 1625, 1505 Barrington Street Halifax, NS B3J 3Y6
Mr. Bill Coulter Canadian Environmental Assessment Agency 1801 Hollis Street, Suite 200 Halifax, NS B3J 3N4	Mr. Kyle Penney National Defence P.O. Box 99000 Stn. Forces Halifax, NS B1K 5X5
Ms. Madeleine Denis Natural Resources Canada 580 Booth Street, 3rd Floor Ottawa, Ontario K1A 0E4	
<b>Provincial Agencies</b>	
Mr. Bas Cleary Department of Environment and Conservation P. O. Box 8700 St. John's, NL A1C 4J6	Mr. Tom Dooley Department of Fisheries and Aquaculture P.O. Box 8700 St. John's, NL A1C 4J6
Mr. Fred Allen Department of Natural Resources P. O. Box 8700 St. John's, NL A1C 4J6	